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                 Monthly Programme Implementation Calendar – MPIC (2010-11)

	Scheme
	Jawaharlal Nehru National Urban Renewal Mission
	Outcome

1. The GOI as a one time measure up to 30.06.09, decided to provide assistance for the procurement of buses under JnNURM scheme. Subsequently, the time limit has been extended up to 31.12.09.
2. The CSMC of MoUD GOI sanctioned 1000 buses to BMTC estimated cost is Rs. 323.82 excluding VAT

3. BMTC has placed PO on the chassis manufacturers as detailed below:-

Sl. No.

Type of bus

Name of the Firm

Purchase Order No. & date

Ordered quantity

1

400mm floor height AC buses

M/s.Volvo Buses India Pvt., Ltd.,

1) BMTC/CO/CME/65/08-09 dt.28/2/09

140

2) BMTC/CO/CME/72/08-09 dt.31/3/09

60

Total = 200

2

650mm floor height AC buses

M/s. Tata Motors

BMTC/CO/CME/70/08-09 dt.31/3/09

98

3

900mm floor height

M/s. Tata Motors

BMTC/CO/CME/68/08-09 dt.31/3/09

363

BMTC/CO/CME/74/08-09 dt.16/5/09

89

Total = 452

4

900mm floor height

M/s. Ashok Leyland

BMTC/CO/CME/69/08-09 dt.31/3/09

250

Total no. of Buses

1000 

4. 179 buses of 400mm floor height Volvo A/C buses and 250 Ashok Leyland, 452 Tata 900mm floor height buses and 98 A/c buses of 650 mm floor height received up to Sept-10.

	Head of Account
	5055-00-800-0-01
	

	Annual Allocation
	Rs.323.82 Crores (Approved project cost)
	

	Funds 

(OB + Released)
	GOI-              Rs.113.34 Crores 

GOK -           Rs.48.57 Crores

BMTC-          Rs.161.91 Crores

Total-             Rs.323.82 Crores
	

	Physical  Targets (S)
	1000 Nos
	

	
	

	Month
	Fin
	Phy
	Activity scheduled
	Done (Y)/ Not Yet (N) 
	It, partially done, Qty in No./% 

	Apr-09
	Prog

Achi
	18.76
	24
	
	
	

	May-09
	Prog

Achi
	11.73
	15
	
	
	

	June-09
	Prog

Achi
	7.82
	10
	
	
	


	July-09
	Prog

Achi
	27.77
	65
	
	
	

	August-09
	Prog

Achi
	Nil
	71
	  

	Sept-09
	Prog

Achi
	23.75
	49
	

	Oct-09
	Prog

Achi
	28.84
	92
	

	Nov-09
	Prog

Achi
	18.48
	95
	

	Dec-09
	Prog

Achi
	23.32
	106
	

	Jan-10


	Prog

Achi
	38.61
	138
	

	Feb-10 
	Prog

Achi
	25.41
	188
	

	Mar-10
	Prog

Achi
	54.96
	103
	

	Apri-10
	Prog

Achi
	17.89
	05
	

	May
	Prog

Achi
	3.90
	-
	

	Jun
	Prog

Achi
	-

-
	-

-
	

	Jul
	Prog

Achi
	-

-
	-

-
	

	Aug
	Prog

Achi
	-

-
	-

09
	

	Sep
	Prog

Achi
	-

6.99
	-

09
	

	Cumul

ative up to Sept-10
	Prog

Achi



	308.23


	979
	Note:          Amount released by GOI/GOK =119.04

                   Cumulative exp. up to Sept-10 = 308.23


Signature of Implementing Officer
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